Mendoza, Gabriela CIV USN NIWC PACIFIC CA (USA)

From: Christopher Wu <christopher@titanonezero.com>

Sent: Thursday, March 25, 2021 11:44 AM

To: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA)

Cc: Mansfield, Bryan F (22560) CIV USN NIWC PACIFIC CA (USA); Dave Strum; Victor Kouw;

Shaun Sheen; Kevin Kang; (56402) CIV USN NIWC PACIFIC CA (USA);
CIV USN SPAWARSYSCEN PAC CA (USA)

Subject: [Non-DoD Source] RE: N6600120C4703 Milestone 13 Modification
Attachments: N6600120C4703 NIWC-P BAA PoP Modification Request_23MARCH2021.xlsx
Importance: High

Dave Leonard,

We have spoken with_ and discussed this extended schedule to allow for the delayed start to

caused by the confusion from their redacted documents. - along with TITANONEZERO conducted a new kick off
with_ where this schedule was discussed. This new schedule will aIIow- to properly develop and
integrate their addition to the multi-modal sensor capability.

Our requested MODIFICATION to the contract includes a Period of Performance shift and also a clarification of access to
resources.

Our proposed new Period of Performance is now_ This request for modification
does not request any additional funding. The firm fixed price will not be affected. Attached is a proposed new delivery
timeline for your review. Tab one includes the new milestone delivery schedule and tab two includes a new list of CDRL
deliverable dates.

For the access to resources, we would like to propose the ability for TITANONEZERO to assess the necessary
Government resources available for each Milestones Test Event and if Government resources are not available to meet
the project timeline TITANONEZERO requests the ability to provide manned and unmanned assets at no additional cost
to the Government for this firm fixed price contract. This proposed modification would update language in Statement of
Work section 6.

Current section states:

6. GOVERNMENT FURNISHED PROPERTY & INFORMATION/CONTRACT ACQUIRED PROPERTY

Proposed new language states:

[begin new language]

6. GOVERNMENT FURNISHED PROPERTY & INFORMATION/CONTRACT
ACQUIRED PROPERTY




[end new language]

Modification allows Performer to conduct testing in San Diego and at Performer selected locations on the East
Coast (with the Subcontractor b4 without risk to newly proposed Period of Performance. This will
allow any asset originally expected to be provided from the Government based on the original SOW Section 6
to be replaced by a Performer provided asset. The Performer provided assets would allow for Milestones to be
completed and specific original deliverables delivered to the Government from the original SOW deliverables
table.

Thank you and please let me know if you may have any questions.
V/R,
Chris

Christopher Wu

CEO

TITANONEZERO, LLC
Cell +1 703.388.6103
Work +1 571.388.3362
chris@titanonezero.com
www.titanonezero.com

From: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil>

Sent: Thursday, January 7, 2021 2:11 PM

To: Christopher Wu <christopher@titanonezero.com>; b6 CIV USN SPAWARSYSCEN PAC CA (USA)

b6 @navy.mil>

Cc: Mansfield, Bryan F (22560) CIV USN NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum
<Dave@titanonezero.com>; Victor Kouw <victor.kouw@titanonezero.com>; Shaun Sheen
<shaun.sheen@titanonezero.com>; Kevin Kang <kevin.kang@titanonezero.com>; b6 (56402) CIV USN
NIWC PACIFIC CA (UsA) D6 @navy.mil>

Subject: RE: N6600120C4703 Milestone 13 Modification

Chris,

Based on discussion today, NIWC Pacific hereby confirms that the BOM line item for Arena SDRrs should be a b4; b5
Please proceed with confirming procurement and delivery of these items and subsequently let me know if
any changes are needed to the delivery schedule.

Respectfully,

Dave Leonard

Contracting Officer

NIWC Pacific

Phone: 619-553-4521

Email: david.p.leonard@navy.mil




From: Christopher Wu <christopher@titanonezero.com>

Sent: Thursday, January 7, 2021 6:33 AM

To: D6 CIV USN SPAWARSYSCEN PAC CA (UsA) D6 @navy.mil>; Leonard, David P (22560) CIV USN
NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil>

Cc: Mansfield, Bryan F (22560) CIV USN NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum
<Dave@titanonezero.com>; Victor Kouw <victor.kouw@titanonezero.com>; Shaun Sheen

<shaun.sheen@titanonezero.com>; Kevin Kang <kevin.kang@titanonezero.com>; b6 (56402) CIV USN
NIWC PACIFIC CA (UsA) D6 @navy.mil>

Subject: [Non-DoD Source] RE: N6600120C4703 Milestone 13 Modification

b6 /Dave,

The terminology SDRr/SDS falls in line with the stated deliverable: b4; bd the
modification requested however is for the Bill of Materials. Where the material is just the ARENA 300 SDR. The final
deliverable being a reconfigurable payload sensor package per b4 can include the capability SDRr/SDS which they

are supposed to describe in more detail in a CONOP discussion. All of which is an end of project/contract deliverable.
Thanks,
Chris

From: 06 CIV USN SPAWARSYSCEN PAC CA (UsA) D6 navy.mil>

Sent: Thursday, January 7, 2021 8:48 AM

To: Christopher Wu <christopher@titanonezero.com>; Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA)
<david.p.leonard@navy.mil>

Cc: Mansfield, Bryan F (22560) CIV USN NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum
<Dave@titanonezero.com>; Victor Kouw <victor.kouw@titanonezero.com>; Shaun Sheen

<shaun.sheen@titanonezero.com>; Kevin Kang <kevin.kang@titanonezero.com>; b6 (56402) CIV USN
NIWC PACIFIC CA (usA) D6 @navy.mil>

Subject: RE: N6600120C4703 Milestone 13 Modification

Chris and Dave,
Thank you for including me in this email trail so | can see what is going on with the contract. If you’d like me to dial in
also, let me know.

One comment: if you are going to modify the wording of the contract, you should keep the terminology SDRr/SDS. This
payload is supposed to be a radar/sonar sensor, not just a radio.

Regards,
b6

From: Christopher Wu <christopher@titanonezero.com>

Sent: Wednesday, January 06, 2021 6:47 PM

To: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil>

cc: D6 CIV USN SPAWARSYSCEN PAC CA (UsA) D6 @navy.mil>; Mansfield, Bryan F (22560) CIV USN
NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum <Dave@titanonezero.com>; Victor Kouw
<victor.kouw@titanonezero.com>; Shaun Sheen <shaun.sheen@titanonezero.com>; Kevin Kang
<kevin.kang@titanonezero.com>; b6 (56402) CIV USN NIWC PACIFIC CA (USA) b6 @navy.mil>
Subject: [Non-DoD Source] RE: N6600120C4703 Milestone 13 Modification

Dave,



Thank you for the quick response. 1030PST tomorrow (Thursday) works for me. | will give you a call then.
Thank you,
Chris

From: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil>

Sent: Wednesday, January 6, 2021 9:42 PM

To: Christopher Wu <christopher@titanonezero.com>

cc: DB v USN SPAWARSYSCEN PAC CA (USA) BET @navy. mil>; Mansfield, Bryan F (22560) CIV USN
NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum <Dave@titanonezero.com>; Victor Kouw
<victor.kouw@titanonezero.com>; Shaun Sheen <shaun.sheen@titanonezero.com>; Kevin Kang
<kevin.kang@titanonezero.com>;_ (56402) CIV USN NIWC PACIFIC CA (USA)_@navy.miI>
Subject: RE: N6600120C4703 Milestone 13 Modification

Chris,
Let me know if 10:30am pacific time, tomorrow (Thursday) will work for you for a quick call.

Dave Leonard

Contracting Officer

NIWC Pacific

Phone: 619-553-4521

Email: david.p.leonard@navy.mil

From: Christopher Wu <christopher@titanonezero.com>

Sent: Wednesday, January 6, 2021 6:04 PM

To: Leonard, David P (22560) CIV USN NIWC PACIFIC CA (USA) <david.p.leonard@navy.mil>

Cc: D6 USN SPAWARSYSCEN PAC CA (USA) BB @navy . mil>; Mansfield, Bryan F (22560) CIV USN
NIWC PACIFIC CA (USA) <bryan.mansfield@navy.mil>; Dave Strum <Dave@titanonezero.com>; Victor Kouw
<victor.kouw@titanonezero.com>; Shaun Sheen <shaun.sheen@titanonezero.com>; Kevin Kang
<kevin.kang@titanonezero.com>; BB (56402) CIV USN NIWC PACIFIC CA (USA) BEF @navy. mil>
Subject: [Non-DoD Source] N6600120C4703 Milestone 13 Modification

Importance: High

Dave,

| spoke with Gary Davis today (Wednesday 6 JAN 2021) who informed me that his approval for the BOM line 35 change
for only a delivery of quantity was provided prior to the holidays.

By chance do you have time to discuss this modification tomorrow so that we can get this ratified and move forward
with bringing on the subcontractor-.

Milestone 13 BOM line 35 Material: quantity is the final item that needs to be purchased and
delivered so that the total Milestone can be invoiced. Right now th order has been
received and the NET payment terms have begun. The modification of BOM line 35 is imperative for us to be able to

invoice and receive payment in time to pay_ for the equipment that was purchased for the Navy.

Original Line 35:

Proposed new Line 35:



Thank you,
Chris

Christopher Wu

TITANONEZERO, LLC
Cell +1 703.388.6103
chris@titanonezero.com
www.titanonezero.com






